
Telefax Numbers: 
Main Building/Denver 
(303) 322-9076 

ptarmigan PlacdDenver 
(303) 320.1529 

First National Bank Building/Denver 
(303) 355-6559 
Grand Junction Office JOEL KOHN 
(303) aa7198  Interim Executive Director 

. ROY ROMER 4210 East 11th Avenue 
Denver, Colorado 80220-3716 
Phone (303) 320-8333 

Governor 

COIBRADO Pueblo Office 
I E P A R T M E N T  (719) 5438441 
3 F A  H E A  LT H 

August 19, 199.1 

Mr. Frazer Lockhart 
U. S. Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golde.n, Colorado 80402-0928 

RE: Phase I1 RFI/RI Workplan (Bedrock), Draft Final, June, 1991 

Dear Mr. Lockhart, 

The Colorado Department of Health, Hazardous Materials and Waste 
Management Division (the Division), and the Environmental 
Protection Agency (EPA) have reviewed the above referenced document 
prepared by DOE and it's prime operating contractor EG&G. Based on 
our review, the Division and EPA are hereby approving this 
workplan - 
During recer?t staff -level meetings, questions arose about. how the 
workplan addressrs t h e  pre-1986 wells. The plan admits that these 
wells may be acting as a release mechanism for contaminants into 
the deeper bedrock zones. Only well 22-74, however, is being 
directly characterized in the workplan with the drilling of Cluster 
#19. The Division and EPA believe that wells 1-71, 2-71, 1-74, and 
3-74 may also need adjacent boreholes so that the stratigraphy at 
these locations can be determined. If sands are found at or near 
the depths where these wells terminated, then monitoring wells 
should be considered as a possible contingency. Geophysical 
testing of the old wells, as appropriate, should also be included. 

In addition, the Field Sampling Plan (FSP), Section 8.2.3, implies 
that if the expected sands are not present at a particular borehole 
location, wells planned to monitor these sands will be omitted from 
the program. No mention is made of the possibility of encountering 
new or unexpected sands and addinq wells to monitor these sands. 
It was our understanding this would be done, but we request that an 
explicit commitment to do so be made. 

Failure to fully address these items may weaken the data generated 
by this workplan and could preclude DOE from completing a Baseline 
Risk Assessment and/or making a corrective action decision. These 
decisions are the ultimate goal of the RFI/RI process, and every 
effort should be made to gather the data that will support them. 



As we discussed with your staff, your response to these items can 
be contained in a technical memorandum, which will become an 
amendment to the workplan after approval by the Division and EPA. 
We request submittal of this technical memorandum not later than 
September 13, 1991, and will provide expedited review as required. 
However, this process need not delay implementation of the plan as 
approved herein. 

If you have any questions regarding these matters, please call Joe 
Schieffelin (CDH) at 331-4421 or Bill Fraser (EPA) at 294-1081. 

Sincerely, I 

Gary/W. Baughman 
Unit Leader, Hazardous Waste Facilities 
Hazardous Materials and Waste Management Division 

Martin Hestmark 
Manager, Rocky Flats Project 
US Environmental Protection Agency, Region VI11 

cc: Daniel S. Miller, AGO 
Brent Lewis, DOE 

.'Tom Greengard; EG&G 
Brooke Wilson, ZGbG 
Barbara Barry, RFPU 


